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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0041 REGION: 8 
TO TITLE: Smurfit Stone Mil l REPORT PERIOD 

April 28, 2013 to 
May 25, 2013 

EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 

41% 

TOEROEK TO 
MANAGER: 

Lindsay Garner . 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek began review of the BNSF 104(e) Response, and conducted operational and 
corporate research in conjunction with its analysis of the response. 

• Toeroek began drafting a Letter Report deliverable for EPA with the results of this 
analysis. 

• Toeroek prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved 

Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011 

Draft Title Report August 17,2011 August 16,2011 

Staffing Plan Amd B August 16, 2012 August 14, 2012 

Draft PRP Search Report September 28, 2012 September 28, 2012 

Final PRP Search Report November 13, 2012 November 13, 2012 

BNSF 104(e) Analysis June 5, 2013 

Progress Report and Financial 
Reports May 20, 2013 May 14, 2013 May 30, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 

None. 
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